
Georgia Date:

User: 01028570 Department of Transportation Page 1 of 4

Pay Period: 09/01/2017

to 09/30/2017

Rpt-ID: RCPESPRJ

Contract ID: B14535-13-000-0

Estimate Summary By Project

Estimate Number: 0049

10/11/2017

Contract Location: Time Allowed:

I-75/SR 401 S OF SR 155 TO N OF SR 138 ON I-675/SR 413

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone: (770)422-7520 Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

06/21/2013

07/05/2013

08/01/2013

08/05/2013

10/01/2013

00/00/0000

00/00/0000

1549 Days

10/31/2017Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 01   

Elapsed Calender Days:

Percent Time: 98.00

1518 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$183,866,747.91

$124,647,578.19

$9,552,672.49

94.80%

Counties:

Henry

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0009156      $114,857,532.00 $56,845,212.32 $8,022,893.75 93.01% $5,834.54

0009157      $69,009,215.91 $67,802,365.87 $1,529,778.74 97.78% $0.00

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: 01028570 Department of Transportation Page 2 of 4

Pay Period: 09/01/2017

to 09/30/2017

Rpt-ID: RCPESPRJ

Contract ID: B14535-13-000-0

Estimate Summary By Project

Estimate Number: 0049

10/11/2017

Project Number: 0009156      I-75 - DESIGN BUILD

 

CSNHS-0009-00(156)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $85,467,710.60 $85,463,042.97 $4,667.63

Non-Participating $21,366,927.65 $21,365,760.74 $1,166.91

Total Earnings $106,834,638.25 $106,828,803.71 $5,834.54

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $106,834,638.25 $106,828,803.71 $5,834.54

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $106,834,638.25 $106,828,803.71

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $5,834.54

$0.00$0.00



Georgia Date:

User: 01028570 Department of Transportation Page 3 of 4

Pay Period: 09/01/2017

to 09/30/2017

Rpt-ID: RCPESPRJ

Contract ID: B14535-13-000-0

Estimate Summary By Project

Estimate Number: 0049

10/11/2017

Project Number: 0009157      I-75 - DESIGN BUILD

 

CSNHS-0009-00(157)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $53,983,549.77 $53,983,549.77 $0.00

Non-Participating $13,495,887.40 $13,495,887.40 $0.00

Total Earnings $67,479,437.17 $67,479,437.17 $0.00

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $67,479,437.17 $67,479,437.17 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $67,479,437.17 $67,479,437.17

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $0.00

$0.00$0.00



Georgia Date:

User: 01028570 Department of Transportation Page 4 of 4

Pay Period: 09/01/2017

to 09/30/2017

Rpt-ID: RCPESPRJ

Contract ID: B14535-13-000-0

Estimate Summary By Project

Estimate Number: 0049

10/11/2017

Project Number 0009156      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0026 150-9011     TRAFFIC CONTROL - WORKZONE LAW ENFORCEMENT (CONTRACTOR BIDS)HR  3,000.000 3,000.500

 55.000 .000

0009156

 

3,000.500 $.00 $165,027.50

9220 150-1000     TRAFFIC CONTROL - LS  .000 1.500

 152225.010 -.750

TRAFFIC CONTROL - DOUBLE LANE CLOSURES, WEEK NIGHTS

                                                            

.750 $-114,168.76 $114,168.76

9250 004-0029     EXTRA WORK - SY  .000 214.929

 669.850 232.091

EXTRA WORK - REMOVE & REPLACE PCC - NIGHTLY

                                                            

447.020 $155,466.16 $299,436.35

9280 004-0022     EXTRA WORK - LS  .000 .350

 -239842.000 .200

CREDIT FOR TRAFFIC CONTROL NB LANE # 2

                                                            

.550 $-47,968.40 ($131,913.10)

9360 004-0022     EXTRA WORK - LS  .000 .909

 137423.470 .091

Additional Signs, Blankout signs, MDS, and Spare parts

                                                            

1.000 $12,505.54 $137,423.47

Category Amount: $5,834.54 $584,142.98

Project Total Amount: $5,834.54 $106,834,638.25


